



UNRBA  
Modeling and  
Regulatory Support  
Board of Directors Meeting  
May 2017



May 17, 2017



### Year 1 Goals for the Project (Sep 2016 to Sep 2017)

- ✓ > Project Kickoff Meeting on September 28<sup>th</sup> to hear concerns of stakeholders
- ✓ > Select modeling packages to support the reexamination
  - Watershed
  - Lake
- ✓ > Describe how multiple models will be used together in the Conceptual Modeling Plan memo
- ✓ > March 16<sup>th</sup> WRRRI Falls Lake Session to engage stakeholders
  - > Develop a Modeling Quality Assurance Project Plan (QAPP)
  - > Develop a modeling work plan



## Status and Next Steps

- > Develop the Modeling QAPP (Quality Assurance Project Plan)
  - Modeling and Regulatory Support Workgroup has reviewed and contractors have revised based on their comments
  - Path Forward Committee is reviewing now and will discuss at the June 7<sup>th</sup> PFC meeting
- > Continue working on the modeling work plan
  - UNRBA has proposed revisions to the schedule for the UNC Falls Lake study
  - As monitoring scales back, modeling will ramp up

