
Existing Development Model Program – Timeline (DWR – May 2018) 
 

Task Description Dates  

Load Assignments 
  

  DWR Drafts Load Chapter for MP – Follow up w/ LG to Finalize #’s May-June 2018 

  Final Load Assignment Presented to Local Governments June/July PFC Meeting 

  Finalize Load Chapter Text for Model Program Sept 2018 

Trading Framework 
  

  Present Draft to NSAB / PFC/ WOC w/ 30-day Rev  June NSAB & July PFC 

  Share revised draft with NSAB / PFC/ WOC – Public Comment P Aug 2018 

  Finalize Document / Director Approval / Publish Oct 2018 

Credit Catalog 
  

  Share Draft catalog components with NSAB / PFC July /Aug 

  Add Practices July 2018 – Jan 2019 

  Public Comment Period Feb 2019 

  Finalize Catalog / Director Approval / Publish April 2019 

Develop Document 
  

  Present Draft MP Components to PFC - Review April – Sept 2018 

  Full Draft – Meet w/ LG and Review Document Oct 2018 

  Revise Document – Provide Second Review Nov 2018 – Jan 2019 

  Finalize Document Feb – Apr 2019 

MP Approval Present to WQC & EMC for Approval May & July 2019 

 


