



UNRBA
Modeling and
Regulatory Support
Path Forward Committee
Meeting
February 2017





## Project Status Updates



## Status Updates for Project Deliverables

- > Finalized and posted Model Package Selection memorandum (<a href="https://www.unrba.org/reexamination">https://www.unrba.org/reexamination</a>)
- > Conceptual Modeling Plan memorandum
  - PFC authorized the MRSW to finalize
  - Conference call on February 17<sup>th</sup> to discuss
  - Latest draft distributed to PFC on February 21<sup>st</sup>
- > Two Year Work Plan
  - Discussed considerations with the MRSW on February 17<sup>th</sup>
  - PFC received Work Plan Discussion.pdf on February 20<sup>th</sup>
- > Plan to submit draft **Modeling QAPP** to MRSW in March



### Discussion of Project Constraints

- > On February 17<sup>th</sup> the MRSW discussed the schedule for the Reexamination (Work Plan Discussion.pdf)
- > UNRBA schedule and budget constraints
  - Planned four years of monitoring
  - Allocated \$800,000/yr for reexamination activities
  - Need sufficient time to develop models, work with stakeholders, negotiate with regulators, draft rules, etc.
- > Many outside factors may affect the UNRBA project
  - Revisions to Division's 2B Rules in 2017 (spring/early summer)
  - Revised Neuse River Basin Plan in 2019
  - Revised proposed rules of Falls Lake are due in March 2019
  - Final report from UNC on Falls Lake is due 2021



## Continuation of the UNRBA Monitoring Program

- > The MRSW discussed continuing monitoring to October 2018
  - Four years of monitoring
  - After the growing season
- > The UNRBA may want to continue some level of monitoring
  - Hot spots
  - Trends
  - Engagement with stakeholders
  - Designated uses



## Potential Changes to the Monitoring Program

- > Are there any components of the monitoring program that could be scaled back to fund other activities?
  - Special lake studies (e.g., bathymetric/sediment mapping)
  - High flow sampling (target 6 times year rather than 12)
  - Quarterly sampling at jurisdictional stations
  - Quarterly sampling at smaller tributaries
- > Should funds be set aside to collect new data to evaluate designated uses (e.g,. biological data)?
- > Should funds be set aside to support legal activities?
  - Recommendations for additional types of monitoring studies
  - Negotiations with regulators
  - Drafting revised rule language

# Communications



## Planning for Upcoming WRRI Conference

- > UNRBA/UNC Falls Lake session on March 16th
- > Brief project overviews by UNRBA and UNC
  - UNRBA background
  - Current status of monitoring and modeling work
  - Water supply issues
  - Feasibility and challenges for stormwater and wastewater
  - Status and objectives of UNC effort
- > Stakeholder participation/small group discussion
  - Similar format to the September kickoff meeting
  - Seeking PFC members to volunteer as note takers
  - Provide questions to stimulate group discussion



## Potential Questions for Group Discussion

- > Do you have any concerns regarding the UNRBA reexamination of the Stage II Falls Lake Rules?
- > Is there anything we are not considering?
- > What advice do you have for the UNRBA as they move forward?
- > What encouragement can you provide the UNRBA?
- > What are your thoughts on various regulatory approaches?
  - Variances
  - Site specific criteria (e.g., chlorophyll a)
  - Revisions to designated use categories
  - Implementation based approaches (e.g., watershed plans)



