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Task 1 – Credit Development



• Four have passed through Division of Water Resources (DWR)
Approval process and the public comment period ended October 30th

• Soil improvement with pervious area nutrient management (combined)

• Bioretention design variants

• Level spreader filter strip design variants

• Infiltration devices (over and under sized)

• Land conservation was preliminarily rejected by the agency in July; we
resubmitted as a final document to the agency in October as part of the
formal approval process

Five Practices are Complete



• This practice standard is nearly complete

• Worked through several reviews by the Livestock Exclusion Workgroup
of the Watershed Oversight Committee (WOC) and DWR

• Awaiting final comments (November 23rd)

• Finalize for final PFC review prior to the December meeting

• Discuss submitting a final document to DWR for public comment

• Awaiting status update from DWR regarding discussions with WOC on
implementation issues

Cattle Exclusion



Two Practices Currently Under Development
• Removal of illicit discharges

• Submitted drafts to DWR in August and November

• Awaiting DWR comments on November draft

• Buffer restoration in developed areas

• Submitted draft practice standard to DWR on July 8th

• We are reviewing DWR comments received in November

• Schedule for these two practices

• Revise drafts and distribute to PFC and Nutrient Scientific
Advisory Board by November 30

• Present at respective December meetings

• Final PFC approval for submission at January PFC meeting



Task 2 – Tool Development



UNRBA Credit Tool
• The Task Force discussed and finalized the reporting elements of the

UNRBA Credit Tool with the PFC

• Contractors will incorporate flexibility for the user to adapt to final rule
requirements

• Stormwater control measures will be read into the tool from JFSNAT
(e.g., infiltration devices, bioretention cells)

• Non-structural measures will be coded in as practices move through the
DWR approval process:

• Cattle exclusion

• Buffer restoration

• Removal of illicit discharges



Project Schedule



Status
• Original contract was signed in February 2014 to authorize Task 1 with

completion by February 2016

• Amendment #1 altered the Task 1 deliverables to individual practice
standards; no change to schedule

• Amendment #2 authorized Task 2 with completion by December 2016

• Amendment #3 extended the Task 1 schedule to December 2016 with
option for Executive Director to extend 6 months without Board Approval

• Amendment #3 also provided for a budget increase of $20,000 that was
funded by a grant thru DWR

• Extensive practice reviews by DWR and SMEs have continued to delay
credit approval which in turn delays Tool development



Schedule
• December

• Discuss cattle exclusion, buffer restoration, and illicit discharge elimination at
the December 14th PFC meeting

• Present buffer restoration and illicit discharge elimination at the December
NSAB meeting if comments are received from DWR in time

• Submit cattle exclusion practice standard to DWR if approved by PFC

• Review public comments on first four practices

• January

• Revise buffer restoration and illicit discharge documents based on PFC and
NSAB feedback

• Obtain final approval and permission to submit to DWR for public comment



Proposed Schedule
• February

• Review public comments on cattle exclusion practice

• Begin coding remaining three practices into the UNRBA Credit Tool

• Draft the User Guidance Document

• March

• Review public comments on buffer restoration and illicit discharge elimination

• Continue drafting the User Guidance Document



Proposed Schedule
• April

• Present the UNRBA Credit Tool and User Guide to the Task Force

• Revise based on feedback

• May

• Present the UNRBA Credit Tool and User Guide to the PFC

• Revise and finalize both
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